From: Bondy. Garret E

To: Saric, James
Cc: Abid, Joseph A; Bondy, Garret E; Chase Fortenberry; Garry Griffith; Jeff Keiser; Jessica Winter; Judith Alfano;

Julie Sims; Kathryn Huibregtse; Martin Lebo; Berkoff, Michael; Paul Bucholtz; Mendoza. Ramon; Richard Gay;
Sharon Hanshue; Todd.Goeks@noaa.gov

Subject: Kalamazoo River Superfund Site - July 2013 Monthly Progress Report, Feb-July 2013 Semi-Annual Progress
Report, and Master Schedule Update

Date: Thursday, August 15, 2013 2:07:30 PM

Attachments: 07 2013 Monthly SRIFS Semi-Annual Master Schedule Update.pdf

Dear Mr. Saric,

On behalf of Mr. Chase Fortenberry and Georgia-Pacific LLC, this email transmits the July 2013
Monthly Progress Report (report #77), the February-July 2013 Semi-Annual Progress Report (report
#13), and an evaluation and update of the project master schedule, dated August 2013. Hard
copies of this submittal have also been sent via overnight courier to your and Mr. Bucholtz’s
attention.

Please contact Mr. Fortenberry with any questions you may have concerning this submittal.

Regards,

Garret E. Bondy, PE

AMEC Environment & Infrastructure
46850 Magellan Drive, Suite 190

Novi, Michigan 48377

Office 248-313-3660

Fax 248--926-4009

Cell 248-514-1260

Email Garret.Bondy@amec.com

Web www.amec.com

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.

Its contents (including any attachments) may contain confidential and/or privileged information.

If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.

If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.
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@ Georgia'PaCifiC Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

WWW.gp.com

August 15, 2013

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Progress Report, July 2013 and
Thirteenth Semi-Annual Progress Report (February 2013 to July 2013)

Dear Jim:

Attached are the 77" monthly and 13" semi-annual progress reports for the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial
Investigations/Feasibility Studies (SRI/FS). The monthly progress report is submitted per
Paragraph 37 of the February 2007 Administrative Settlement Agreement and Order on
Consent (AOC), Docket No. V-W-07-C-864, and Section 7.1 of the associated Statement of
Work (SOW). This report is also submitted per Paragraph 19a of the 2007 AOC for Removal
Action (Docket No. V-W-07-C-863) and Paragraph 19a of the 2009 AOC for Removal Action
(Docket No. V-W-09-C-925). The semi-annual progress report is submitted per Section 7.2 of
the SOW associated with the February 2007 AOC for RI/FS.

Also attached is the master schedule for SRI/FS activities at the Site, which has been reviewed
and updated per Section D of Exhibit A of the SOW.

If you have any questions, please do not hesitate to contact me.
Sincerely,

2 flus

L. Chase Fortenberr
Manager — Envir
Georgia-Pacific LLC

ental Engineering, Environmental Affairs

Attachments

cC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
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Sharon Hanshue, MDNR

Jeff Keiser, CH2M HILL

Todd Goeks, NOAA

Jessica Winter, NOAA

Julie Sims, NOAA

Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
Kathy Huibregtse, ENVIRON

Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #77, JULY 2013

Significant Developments and Activities during the Period:

On July 2, 2013, representatives from Georgia-Pacific, AMEC, USEPA, and MDEQ attended
a conference call to discuss the Area 3 SRI/FS Supplemental FSP comments which were
received via email from MDEQ on June 27, 2013.

On July 8, 2013, Georgia-Pacific received USEPA approval of the revised Area 3 SRI/FS
Supplemental FSP.

On July 9, 2013, AMEC, on behalf of Georgia-Pacific, submitted an email to USEPA and
MDEQ which contained responses to the June 27, 2013 MDEQ Area 3 SRI/FS Supplemental
FSP comments.

On July 11, 2013, AMEC and Georgia-Pacific submitted AMEC'’s Site-Specific Health and
Safety Plan (HASP) to USEPA, which was prepared to facilitate river-wide SRI/FS activities at
the site.

On July 12, 2013, Georgia-Pacific submitted a letter to USEPA describing the revised sample
identification nomenclature system which would be used for SRI/FS sampling activities
beginning with the activities outlined in the Area 3 SRI/FS Supplemental FSP.

In July 2013, AMEC secured access agreements with multiple residential properties within
Area 3 and with US Gypsum for the island near the Otsego Paper facility located at the
eastern end of Area 3.

Field activities outlined in the USEPA approved Area 3 SRI/FS Work Plan and Supplemental
FSP were initiated on July 15, 2013.

The revised Draft Area 1 FS was submitted electronically to USEPA on July 29, 2013.

The project Work Group has continued periodic meetings and is continuing to demonstrate
progress with respect to Area 2 SWAC calculation methodologies.

Georgia-Pacific awaits the following:
— USEPA'’s approval of the final Former Plainwell Impoundment and Plainwell No. 2
Dam Area Bank Conditions Monitoring Report, submitted December 31, 2012.
— MDEQ'’'s complete response to the January 9, 2013 Freedom of Information Act
request.

— USEPA notice of approval or disapproval and comments on the revised Draft Area 1
FS, submitted July 29, 2013.

Data Collected and Field Activities Conducted during the Period

Field activities outlined in the USEPA approved Area 3 SRI/FS Work Plan and Supplemental
FSP were initiated on July 15, 2013.

Laboratory Data Received during the Period

None.

Problems

None.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #77, JULY 2013

Actions Taken to Correct Problems

None.

Developments Anticipated during the Next Two Reporting Periods

Georgia-Pacific anticipates receipt of USEPA notice of approval or disapproval on the revised
Draft Area 1 FS.

Georgia-Pacific anticipates a meeting with USEPA and MDEQ the week of August 26, 2013
to discuss the revised Draft Area 1 FS and potential agency comments.

Georgia-Pacific anticipates collection of remaining samples in Pine Creek portion of Area 3 on
August 21, 2013.

Georgia-Pacific anticipates receipt of laboratory data from the Area 3 Supplemental FSP field
activities.

Follow-up information on the angular armor rock used and the survival of the live stakes
planted in the former Plainwell Impoundment during December 2012 will be submitted to
USEPA within the next two reporting periods.

Georgia-Pacific plans to submit the Draft 2013 Bank Condition Monitoring Report for the
Plainwell No. 2 Dam Area to USEPA for review during the month of August.

Georgia-Pacific plans to submit the revised Draft Area 2 SRI Report to USEPA for review
during the month of November.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #13, FEBRUARY 2013 TO JULY 2013

Areas of the Site where SRI/FS activities have been performed pursuant to the February
2007 AOC and SOW:

Operable Unit 5 (OU 5) — Kalamazoo River from Morrow Dam to Lake Michigan and Portage
Creek from Alcott Street to its confluence with the Kalamazoo River.

Summary of overall progress in completion of work required by the AOC and SOW -
Multi-Area and Areas 1-4:

Multi-Area

On February 15, 2013, ARCADIS submitted the 10" semi-annual progress report for Areas 1
through 3 and 6" annual progress report for Areas 4 through 7.

On February 20, 2013, USEPA, MDEQ, and Georgia-Pacific met in Detroit, Michigan to discuss the
Area 1 FS comments, Area 3 SRI data, the schedule for other SRI/FS activities, and Georgia-
Pacific’s plans for replacing ARCADIS as the primary consultant performing the SRI/FS work.

On February 25, 2013, Georgia-Pacific forwarded to USEPA the soil/sediment ecological screening
criteria tables used in the preliminary review of non-PCB constituents.

On March 22, 2013, Georgia-Pacific notified USEPA regarding the change in Project Coordinator
(Mr. Chase Fortenberry) and primary consultant (AMEC Environment & Infrastructure, Inc. [AMEC]))
for the work as required under paragraph 28 and 31 of the February 2007 AOC for RI/FS (Docket No.
V-W-07-C-864).

On March 29, 2013, Georgia-Pacific forwarded to USEPA AMEC’s Quality Management Plan as
required under paragraph 27a of the February 2007 AOC for RI/FS (Docket No. V-W-07-C-864).

In April 2013, Work Groups were established with USEPA and MDEQ, their consultants,
Georgia-Pacific, and AMEC to reach agreement on approaches for SWAC and fish trending
evaluations.

On May 23, 2013, Georgia-Pacific submitted AMEC’s certificate of professional liability
insurance to the USEPA.

On July 11, 2013, AMEC and Georgia-Pacific submitted AMEC’s Site-Specific Health and
Safety Plan (HASP) to USEPA, which was prepared to facilitate river-wide SRI/FS activities at
the site.

On July 12, 2013, Georgia-Pacific submitted a letter to USEPA describing the revised sample
identification nomenclature system which would be used for SRI/FS sampling activities
beginning with the activities outlined in the Area 3 SRI/FS Supplemental FSP.

In accordance with Exhibit A, Section D of the SOW associated with the February 2007 AOC
for RI/FS, an evaluation and update of the project master schedule has been prepared and is
attached to this semi-annual progress report.

Area l

On February 5, 2013, USEPA provided ARCADIS with disapproval and associated
comments on the Draft Area 1 FS Report.

On February 15, 2013, the MDEQ provided ARCADIS with comments on the Draft Area 1
FS Report.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #13, FEBRUARY 2013 TO JULY 2013

On February 22, 2013, Georgia-Pacific forwarded to USEPA Addendum 2 to Former
Plainwell Impoundment and Plainwell No. 2 Dam Area 2012 Bank Conditions Monitoring
Report.

On February 28, 2013, the Michigan Department of Attorney General’'s office wrote to
USEPA regarding the upcoming on-site inspection of the former Plainwell Impoundment
and bank erosion issues.

On March 5, 2013, the USEPA wrote to the Michigan Department of Attorney General
regarding the former Plainwell Impoundment on-site inspection. This inspection was
performed on June 11, 2013 as per paragraph 15h of the 2007 AOC for Removal Action
(Docket No. V-W-07-C-863).

On March 14, 2013, ARCADIS forwarded to USEPA and MDEQ two documents regarding
Area 1 surface-weighted average concentration (SWAC) calculations.

On March 20, 2013, Georgia-Pacific submitted to USEPA a request to extend the 45-day
response period to allow appropriate time to address the comments received on the Draft
Area 1 FS Report, dated February 5, 2013.

On March 21, 2013, USEPA notified Georgia-Pacific by email of its approval of a 60-day
extension of the Draft Area 1 FS Report response period.

On April 1, 2013, Georgia-Pacific received formal notification from USEPA that a 60-day
extension of the Draft Area 1 FS Report response period had been granted.

On April 3, 2013 a meeting was held in Chicago with USEPA and MDEQ to discuss
comments received on the Draft Area 1 FS Report.

The April 30, 2013 Plainwell Final Inspection was postponed to June 11, 2013 due to high
water levels.

On May 9, 2013, Georgia-Pacific and AMEC met with USEPA and MDEQ (i.e. “Work Group”)
to agree upon methodologies related to Area 1 SWAC calculation and fish trend analysis.

On May 10, 2013, Georgia-Pacific and AMEC met with USEPA and MDEQ to agree on the
response to the Area 1 FS Report comments.

On May 17, 2013, Georgia-Pacific submitted a request to extend the Area 1 revised FS due
date to July 29, 2013.

On May 23, 2013, Georgia-Pacific received formal notification from USEPA that the schedule
extension for the Area 1 revised FS requested on May 17, 2013 had been granted.

On May 31, 2013, Georgia-Pacific and USEPA discussed the addition of Toxic Substances
Control Act (TSCA) criteria as an Applicable or Relevant and Appropriate Requirement
(ARAR) to the Area 1 FS. The parties agreed that TSCA would be added as an ARAR with
the understanding that the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) risk assessment process should meet the requirements of the TSCA
program as it relates to polychlorinated biphenyl (PCB) contamination left in place.

Area 1 SWAC calculation methodologies and fish trend analysis were agreed upon and
completed by the project Work Group in May 2013.

On June 11, 2013, Georgia-Pacific met with USEPA, MDEQ, MDNR and USFWS to conduct
the former Plainwell Impoundment final TCRA inspection and the Plainwell No. 2 Dam Area
annual bank inspection. Observations made during the former Plainwell Impoundment
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #13, FEBRUARY 2013 TO JULY 2013

inspection include the apparent degradation of a portion of the angular rock armor installed in
Removal Areas (RA) 5A and 6B during December 2012 and apparent poor survival of the
non-willow live stakes planted in RA-6B. Four areas of the Plainwell No. 2 Dam Area
(portions of RA-2A, RA-3A, RA-4A, and RA-4B) were observed to have experienced some
erosion since the 2012 inspection and will require some follow up monitoring and evaluation
for possible repairs. Survey transects for the four sections are to be included in the draft
Bank Conditions Monitoring Report.

The revised Draft Area 1 FS was submitted electronically to USEPA on July 29, 2013 with
paper copies mailed on July 30, 2013.

Area 2

On April 8, 2013, USEPA provided Georgia-Pacific with notification of disapproval of the draft
Area 2 SRI Report which included USEPA comments. MDEQ comments were received by
Georgia-Pacific on April 12, 2013.

On May 17, 2013, Georgia-Pacific submitted a request to extend the Area 2 revised SRI due
date to September 20, 2013. On May 23, 2013, Georgia-Pacific received formal notification
from USEPA that the schedule extension for the Area 2 revised SRI requested on
May 17, 2013 had been granted. The revised submittal date is September 20, 2013.

In June 2013, the project Work Group transitioned to Area 2.Periodic meetings during June
and July 2013 is continuing to demonstrate progress with respect to Area 2 SWAC
calculation methodologies.

Area 3

On February 11, 2013, ARCADIS forwarded to USEPA Area 3 data map figures.

On March 19, 2013, USEPA, MDEQ, Georgia-Pacific, ARCADIS, and AMEC participated in a
conference call to discuss the additional data needed from the residential areas to complete
the Area 3 SRI Report. Advance materials for the call (recon notes from the 2012 field
sampling activity and a proposal for the additional samples) were provided to participants by
ARCADIS on March 15, 2013. MDEQ provided their field notes on March 25, 2013.

On May 10, 2013, Georgia-Pacific and AMEC met with USEPA and MDEQ to discuss Area 3
proposed residential incremental sampling approach.

On June 13, 2013, Georgia-Pacific submitted the revised Area 3 SRI/FS Work Plan and
Supplemental Field Sampling Plan (FSP) for agency review.

On June 27, 2013, Georgia-Pacific and AMEC received MDEQ comments, via emalil,
regarding the Area 3 SRI/FS Supplemental FSP.

On July 2, 2013, Georgia-Pacific, AMEC, USEPA, and MDEQ attended a conference call to
discuss the Area 3 SRI/FS Supplemental FSP comments which were received via email from
MDEQ on June 27, 2013.

On July 8, 2013, Georgia-Pacific received USEPA approval of the revised Area 3 SRI/FS
Supplemental FSP.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #13, FEBRUARY 2013 TO JULY 2013

On July 9, 2013, AMEC, on behalf of Georgia-Pacific, submitted an email to USEPA and
MDEQ which contained responses to the June 27, 2013 MDEQ Area 3 SRI/FS Supplemental
FSP comments.

In July 2013, AMEC secured access agreements with multiple residential properties within
Area 3 and with US Gypsum for the island near the Otsego Paper facility located at the
eastern end of Area 3.

Field activities outlined in the revised Area 3 SRI/FS Work Plan and Supplemental FSP were
initiated on July 15, 2013.

Area 4

On February 27, 2013, USEPA forwarded to ARCADIS disapproval and comments on the
Area 4 SRI/FS Work Plan.

On February 28, 2013, MDEQ forwarded to ARCADIS comments on the Area 4 SRI/FS Work
Plan.

On April 26, 2013, Georgia-Pacific submitted the revised Area 4 SRI/FS Work Plan to
USEPA.

On June 17, 2013, Georgia-Pacific received conditional approval of the revised Area 4
SRI/FS Work Plan.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Master Schedule 2013-2017 (Updated August 2013)

Task Name

2013 2014
Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec ‘ Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec

} 2015 I 2017

2016
Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec ‘ Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec ‘ Jan ‘ Feb ‘ Mar ‘ Apr ‘ May‘ Jun ‘ Jul

Progress Reports
Area-Specific Monthly Progress
Reports
Semi-Annual Area-Specific
Progress Reports

Annual Area-Specific Progress
Reports

Morrow Dam to Plainwell Dam
(Area 1)
Area 1 Revised Draft FS Report
EPA Review

Otsego City Impoundment (Area 2)
Area 2 Revised Draft SRI Report
EPA Review

Area 2 ASTM

EPA Review

Area 2 Draft FS Report

EPA Review

Former Otsego Impoundment
(Area 3)

Area 3 Supplemental Field
Sampling Plan

EPA Review

Area 3 Supplemental Field
Sampling Activities

Area 3 Draft SRI Report
EPA Review

Area 3 ASTM

EPA Review

Area 3 Draft FS Report
EPA Review

Former Trowbridge Impoundment
(Area 4)

Area 4 Revised SRI/FS Work Plan
EPA Review

Area 4 Recon Field Activities
Area 4 Field Sampling Plan

EPA Review

Area 4 Field Sampling Activities
Area 4 Supplemental Field
Sampling Plan

EPA Review

Area 4 Supplemental Field
Sampling Activities

Area 4 Draft SRI Report

EPA Review

Area 4 ASTM

EPA Review

Area 4 Draft FS Report

EPA Review

Areas 5-7 - Allegan City, Lake
Allegan, to Lake Michigan
Area 5 SRI/FS Start Date
Area 5 SRI/FS Work Plan
(Submittal Date)

Area 6 SRI/FS Start Date
Area 6 SRI/FS Work Plan
(Submittal Date)

Area 7 SRI/FS Start Date

Area 7 SRI/FS Work Plan
(Submittal Date)

*

* * * * * * * * * * * * * * * * * * * *

* * * <

ﬁ Mon 7/29/13

ﬁﬂiﬁi 9/20/13

i

ﬁﬁi 6/6/14

ﬁmu 6/13/13

_%i
ﬁﬁsa‘ 11/30/13

imu 2/20/14

ﬁ Fri 8/15/14

Eﬁri 4/26/13

ﬁﬁi 6/13/14

& Sun9/1/13
& Sat11/30/13

& Mon9/

* * * * * * * * * * * * * * * * * * * * * * * * * * *

< < * *

Mon 3/16/15
ﬁ; Thu 6/30/16

iww 9/21/16

ﬁmn 3/13/17

1/14
& Sun11/30/14

& Tue9/1/15
& Mon 11/30/15

Project: Master Schedule 2013-20
Date: Tue 8/13/13

SRI/FS Task

NN EPA Review Period* WAl Progress Report * Deliverable Submittal ¥

*60 day review period assumed in most instances.
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@ Georgia'PaCifiC Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

WWW.gp.com

August 15, 2013

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Progress Report, July 2013 and
Thirteenth Semi-Annual Progress Report (February 2013 to July 2013)

Dear Jim:

Attached are the 77" monthly and 13" semi-annual progress reports for the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial
Investigations/Feasibility Studies (SRI/FS). The monthly progress report is submitted per
Paragraph 37 of the February 2007 Administrative Settlement Agreement and Order on
Consent (AOC), Docket No. V-W-07-C-864, and Section 7.1 of the associated Statement of
Work (SOW). This report is also submitted per Paragraph 19a of the 2007 AOC for Removal
Action (Docket No. V-W-07-C-863) and Paragraph 19a of the 2009 AOC for Removal Action
(Docket No. V-W-09-C-925). The semi-annual progress report is submitted per Section 7.2 of
the SOW associated with the February 2007 AOC for RI/FS.

Also attached is the master schedule for SRI/FS activities at the Site, which has been reviewed
and updated per Section D of Exhibit A of the SOW.

If you have any questions, please do not hesitate to contact me.
Sincerely,

2 flus

L. Chase Fortenberr
Manager — Envir
Georgia-Pacific LLC

ental Engineering, Environmental Affairs

Attachments

cC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
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Sharon Hanshue, MDNR

Jeff Keiser, CH2M HILL

Todd Goeks, NOAA

Jessica Winter, NOAA

Julie Sims, NOAA

Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
Kathy Huibregtse, ENVIRON

Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #77, JULY 2013

Significant Developments and Activities during the Period:

On July 2, 2013, representatives from Georgia-Pacific, AMEC, USEPA, and MDEQ attended
a conference call to discuss the Area 3 SRI/FS Supplemental FSP comments which were
received via email from MDEQ on June 27, 2013.

On July 8, 2013, Georgia-Pacific received USEPA approval of the revised Area 3 SRI/FS
Supplemental FSP.

On July 9, 2013, AMEC, on behalf of Georgia-Pacific, submitted an email to USEPA and
MDEQ which contained responses to the June 27, 2013 MDEQ Area 3 SRI/FS Supplemental
FSP comments.

On July 11, 2013, AMEC and Georgia-Pacific submitted AMEC'’s Site-Specific Health and
Safety Plan (HASP) to USEPA, which was prepared to facilitate river-wide SRI/FS activities at
the site.

On July 12, 2013, Georgia-Pacific submitted a letter to USEPA describing the revised sample
identification nomenclature system which would be used for SRI/FS sampling activities
beginning with the activities outlined in the Area 3 SRI/FS Supplemental FSP.

In July 2013, AMEC secured access agreements with multiple residential properties within
Area 3 and with US Gypsum for the island near the Otsego Paper facility located at the
eastern end of Area 3.

Field activities outlined in the USEPA approved Area 3 SRI/FS Work Plan and Supplemental
FSP were initiated on July 15, 2013.

The revised Draft Area 1 FS was submitted electronically to USEPA on July 29, 2013.

The project Work Group has continued periodic meetings and is continuing to demonstrate
progress with respect to Area 2 SWAC calculation methodologies.

Georgia-Pacific awaits the following:
— USEPA'’s approval of the final Former Plainwell Impoundment and Plainwell No. 2
Dam Area Bank Conditions Monitoring Report, submitted December 31, 2012.
— MDEQ'’'s complete response to the January 9, 2013 Freedom of Information Act
request.

— USEPA notice of approval or disapproval and comments on the revised Draft Area 1
FS, submitted July 29, 2013.

Data Collected and Field Activities Conducted during the Period

Field activities outlined in the USEPA approved Area 3 SRI/FS Work Plan and Supplemental
FSP were initiated on July 15, 2013.

Laboratory Data Received during the Period

None.

Problems

None.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #77, JULY 2013

Actions Taken to Correct Problems

None.

Developments Anticipated during the Next Two Reporting Periods

Georgia-Pacific anticipates receipt of USEPA notice of approval or disapproval on the revised
Draft Area 1 FS.

Georgia-Pacific anticipates a meeting with USEPA and MDEQ the week of August 26, 2013
to discuss the revised Draft Area 1 FS and potential agency comments.

Georgia-Pacific anticipates collection of remaining samples in Pine Creek portion of Area 3 on
August 21, 2013.

Georgia-Pacific anticipates receipt of laboratory data from the Area 3 Supplemental FSP field
activities.

Follow-up information on the angular armor rock used and the survival of the live stakes
planted in the former Plainwell Impoundment during December 2012 will be submitted to
USEPA within the next two reporting periods.

Georgia-Pacific plans to submit the Draft 2013 Bank Condition Monitoring Report for the
Plainwell No. 2 Dam Area to USEPA for review during the month of August.

Georgia-Pacific plans to submit the revised Draft Area 2 SRI Report to USEPA for review
during the month of November.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #13, FEBRUARY 2013 TO JULY 2013

Areas of the Site where SRI/FS activities have been performed pursuant to the February
2007 AOC and SOW:

Operable Unit 5 (OU 5) — Kalamazoo River from Morrow Dam to Lake Michigan and Portage
Creek from Alcott Street to its confluence with the Kalamazoo River.

Summary of overall progress in completion of work required by the AOC and SOW -
Multi-Area and Areas 1-4:

Multi-Area

On February 15, 2013, ARCADIS submitted the 10" semi-annual progress report for Areas 1
through 3 and 6" annual progress report for Areas 4 through 7.

On February 20, 2013, USEPA, MDEQ, and Georgia-Pacific met in Detroit, Michigan to discuss the
Area 1 FS comments, Area 3 SRI data, the schedule for other SRI/FS activities, and Georgia-
Pacific’s plans for replacing ARCADIS as the primary consultant performing the SRI/FS work.

On February 25, 2013, Georgia-Pacific forwarded to USEPA the soil/sediment ecological screening
criteria tables used in the preliminary review of non-PCB constituents.

On March 22, 2013, Georgia-Pacific notified USEPA regarding the change in Project Coordinator
(Mr. Chase Fortenberry) and primary consultant (AMEC Environment & Infrastructure, Inc. [AMEC]))
for the work as required under paragraph 28 and 31 of the February 2007 AOC for RI/FS (Docket No.
V-W-07-C-864).

On March 29, 2013, Georgia-Pacific forwarded to USEPA AMEC’s Quality Management Plan as
required under paragraph 27a of the February 2007 AOC for RI/FS (Docket No. V-W-07-C-864).

In April 2013, Work Groups were established with USEPA and MDEQ, their consultants,
Georgia-Pacific, and AMEC to reach agreement on approaches for SWAC and fish trending
evaluations.

On May 23, 2013, Georgia-Pacific submitted AMEC’s certificate of professional liability
insurance to the USEPA.

On July 11, 2013, AMEC and Georgia-Pacific submitted AMEC’s Site-Specific Health and
Safety Plan (HASP) to USEPA, which was prepared to facilitate river-wide SRI/FS activities at
the site.

On July 12, 2013, Georgia-Pacific submitted a letter to USEPA describing the revised sample
identification nomenclature system which would be used for SRI/FS sampling activities
beginning with the activities outlined in the Area 3 SRI/FS Supplemental FSP.

In accordance with Exhibit A, Section D of the SOW associated with the February 2007 AOC
for RI/FS, an evaluation and update of the project master schedule has been prepared and is
attached to this semi-annual progress report.

Area l

On February 5, 2013, USEPA provided ARCADIS with disapproval and associated
comments on the Draft Area 1 FS Report.

On February 15, 2013, the MDEQ provided ARCADIS with comments on the Draft Area 1
FS Report.
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On February 22, 2013, Georgia-Pacific forwarded to USEPA Addendum 2 to Former
Plainwell Impoundment and Plainwell No. 2 Dam Area 2012 Bank Conditions Monitoring
Report.

On February 28, 2013, the Michigan Department of Attorney General’'s office wrote to
USEPA regarding the upcoming on-site inspection of the former Plainwell Impoundment
and bank erosion issues.

On March 5, 2013, the USEPA wrote to the Michigan Department of Attorney General
regarding the former Plainwell Impoundment on-site inspection. This inspection was
performed on June 11, 2013 as per paragraph 15h of the 2007 AOC for Removal Action
(Docket No. V-W-07-C-863).

On March 14, 2013, ARCADIS forwarded to USEPA and MDEQ two documents regarding
Area 1 surface-weighted average concentration (SWAC) calculations.

On March 20, 2013, Georgia-Pacific submitted to USEPA a request to extend the 45-day
response period to allow appropriate time to address the comments received on the Draft
Area 1 FS Report, dated February 5, 2013.

On March 21, 2013, USEPA notified Georgia-Pacific by email of its approval of a 60-day
extension of the Draft Area 1 FS Report response period.

On April 1, 2013, Georgia-Pacific received formal notification from USEPA that a 60-day
extension of the Draft Area 1 FS Report response period had been granted.

On April 3, 2013 a meeting was held in Chicago with USEPA and MDEQ to discuss
comments received on the Draft Area 1 FS Report.

The April 30, 2013 Plainwell Final Inspection was postponed to June 11, 2013 due to high
water levels.

On May 9, 2013, Georgia-Pacific and AMEC met with USEPA and MDEQ (i.e. “Work Group”)
to agree upon methodologies related to Area 1 SWAC calculation and fish trend analysis.

On May 10, 2013, Georgia-Pacific and AMEC met with USEPA and MDEQ to agree on the
response to the Area 1 FS Report comments.

On May 17, 2013, Georgia-Pacific submitted a request to extend the Area 1 revised FS due
date to July 29, 2013.

On May 23, 2013, Georgia-Pacific received formal notification from USEPA that the schedule
extension for the Area 1 revised FS requested on May 17, 2013 had been granted.

On May 31, 2013, Georgia-Pacific and USEPA discussed the addition of Toxic Substances
Control Act (TSCA) criteria as an Applicable or Relevant and Appropriate Requirement
(ARAR) to the Area 1 FS. The parties agreed that TSCA would be added as an ARAR with
the understanding that the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) risk assessment process should meet the requirements of the TSCA
program as it relates to polychlorinated biphenyl (PCB) contamination left in place.

Area 1 SWAC calculation methodologies and fish trend analysis were agreed upon and
completed by the project Work Group in May 2013.

On June 11, 2013, Georgia-Pacific met with USEPA, MDEQ, MDNR and USFWS to conduct
the former Plainwell Impoundment final TCRA inspection and the Plainwell No. 2 Dam Area
annual bank inspection. Observations made during the former Plainwell Impoundment
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inspection include the apparent degradation of a portion of the angular rock armor installed in
Removal Areas (RA) 5A and 6B during December 2012 and apparent poor survival of the
non-willow live stakes planted in RA-6B. Four areas of the Plainwell No. 2 Dam Area
(portions of RA-2A, RA-3A, RA-4A, and RA-4B) were observed to have experienced some
erosion since the 2012 inspection and will require some follow up monitoring and evaluation
for possible repairs. Survey transects for the four sections are to be included in the draft
Bank Conditions Monitoring Report.

The revised Draft Area 1 FS was submitted electronically to USEPA on July 29, 2013 with
paper copies mailed on July 30, 2013.

Area 2

On April 8, 2013, USEPA provided Georgia-Pacific with notification of disapproval of the draft
Area 2 SRI Report which included USEPA comments. MDEQ comments were received by
Georgia-Pacific on April 12, 2013.

On May 17, 2013, Georgia-Pacific submitted a request to extend the Area 2 revised SRI due
date to September 20, 2013. On May 23, 2013, Georgia-Pacific received formal notification
from USEPA that the schedule extension for the Area 2 revised SRI requested on
May 17, 2013 had been granted. The revised submittal date is September 20, 2013.

In June 2013, the project Work Group transitioned to Area 2.Periodic meetings during June
and July 2013 is continuing to demonstrate progress with respect to Area 2 SWAC
calculation methodologies.

Area 3

On February 11, 2013, ARCADIS forwarded to USEPA Area 3 data map figures.

On March 19, 2013, USEPA, MDEQ, Georgia-Pacific, ARCADIS, and AMEC participated in a
conference call to discuss the additional data needed from the residential areas to complete
the Area 3 SRI Report. Advance materials for the call (recon notes from the 2012 field
sampling activity and a proposal for the additional samples) were provided to participants by
ARCADIS on March 15, 2013. MDEQ provided their field notes on March 25, 2013.

On May 10, 2013, Georgia-Pacific and AMEC met with USEPA and MDEQ to discuss Area 3
proposed residential incremental sampling approach.

On June 13, 2013, Georgia-Pacific submitted the revised Area 3 SRI/FS Work Plan and
Supplemental Field Sampling Plan (FSP) for agency review.

On June 27, 2013, Georgia-Pacific and AMEC received MDEQ comments, via emalil,
regarding the Area 3 SRI/FS Supplemental FSP.

On July 2, 2013, Georgia-Pacific, AMEC, USEPA, and MDEQ attended a conference call to
discuss the Area 3 SRI/FS Supplemental FSP comments which were received via email from
MDEQ on June 27, 2013.

On July 8, 2013, Georgia-Pacific received USEPA approval of the revised Area 3 SRI/FS
Supplemental FSP.
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On July 9, 2013, AMEC, on behalf of Georgia-Pacific, submitted an email to USEPA and
MDEQ which contained responses to the June 27, 2013 MDEQ Area 3 SRI/FS Supplemental
FSP comments.

In July 2013, AMEC secured access agreements with multiple residential properties within
Area 3 and with US Gypsum for the island near the Otsego Paper facility located at the
eastern end of Area 3.

Field activities outlined in the revised Area 3 SRI/FS Work Plan and Supplemental FSP were
initiated on July 15, 2013.

Area 4

On February 27, 2013, USEPA forwarded to ARCADIS disapproval and comments on the
Area 4 SRI/FS Work Plan.

On February 28, 2013, MDEQ forwarded to ARCADIS comments on the Area 4 SRI/FS Work
Plan.

On April 26, 2013, Georgia-Pacific submitted the revised Area 4 SRI/FS Work Plan to
USEPA.

On June 17, 2013, Georgia-Pacific received conditional approval of the revised Area 4
SRI/FS Work Plan.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Master Schedule 2013-2017 (Updated August 2013)

Task Name

2013 2014
Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec ‘ Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec

} 2015 I 2017

2016
Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec ‘ Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec ‘ Jan ‘ Feb ‘ Mar ‘ Apr ‘ May‘ Jun ‘ Jul

Progress Reports
Area-Specific Monthly Progress
Reports
Semi-Annual Area-Specific
Progress Reports

Annual Area-Specific Progress
Reports

Morrow Dam to Plainwell Dam
(Area 1)
Area 1 Revised Draft FS Report
EPA Review

Otsego City Impoundment (Area 2)
Area 2 Revised Draft SRI Report
EPA Review

Area 2 ASTM

EPA Review

Area 2 Draft FS Report

EPA Review

Former Otsego Impoundment
(Area 3)

Area 3 Supplemental Field
Sampling Plan

EPA Review

Area 3 Supplemental Field
Sampling Activities

Area 3 Draft SRI Report
EPA Review

Area 3 ASTM

EPA Review

Area 3 Draft FS Report
EPA Review

Former Trowbridge Impoundment
(Area 4)

Area 4 Revised SRI/FS Work Plan
EPA Review

Area 4 Recon Field Activities
Area 4 Field Sampling Plan

EPA Review

Area 4 Field Sampling Activities
Area 4 Supplemental Field
Sampling Plan

EPA Review

Area 4 Supplemental Field
Sampling Activities

Area 4 Draft SRI Report

EPA Review

Area 4 ASTM

EPA Review

Area 4 Draft FS Report

EPA Review

Areas 5-7 - Allegan City, Lake
Allegan, to Lake Michigan
Area 5 SRI/FS Start Date
Area 5 SRI/FS Work Plan
(Submittal Date)

Area 6 SRI/FS Start Date
Area 6 SRI/FS Work Plan
(Submittal Date)

Area 7 SRI/FS Start Date

Area 7 SRI/FS Work Plan
(Submittal Date)

*

* * * * * * * * * * * * * * * * * * * *

* * * <

ﬁ Mon 7/29/13

ﬁﬂiﬁi 9/20/13

i

ﬁﬁi 6/6/14

ﬁmu 6/13/13

_%i
ﬁﬁsa‘ 11/30/13

imu 2/20/14

ﬁ Fri 8/15/14

Eﬁri 4/26/13

ﬁﬁi 6/13/14

& Sun9/1/13
& Sat11/30/13

& Mon9/

* * * * * * * * * * * * * * * * * * * * * * * * * * *

< < * *

Mon 3/16/15
ﬁ; Thu 6/30/16

iww 9/21/16

ﬁmn 3/13/17

1/14
& Sun11/30/14

& Tue9/1/15
& Mon 11/30/15

Project: Master Schedule 2013-20
Date: Tue 8/13/13

SRI/FS Task

NN EPA Review Period* WAl Progress Report * Deliverable Submittal ¥

*60 day review period assumed in most instances.
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